Nicholas Clevett - To: ACINQUE@dep state. nj. us Stephen Cipot/R2/USEPA/US@EPA

<Nicholas.Clevett@rmt cc: George. Blyskun@dep state.nj.us, JohrLPrendergast@dep state.nj.us,
inc.com> Robeit AIveyIR2/USEPA/US@EPA Frances
‘Z|Z|Ia/R2/USEPA/US@EPA morrissoil@optonline.net,

02/28/2005 05:01 PM cristopher.anderson@Polyone.com, Emnie.Schaub@Polyone.com,
. ' . James. Lewns@Polyone com, Dari Oman <Dan.Oman@rmtinc.com>,
- David: Pratt <David.Pratt@rmtinc.com>, Jeff Macri
\ <Jeff. Macri@rmtinc.com>, Jim. Dexter <Jim.Dexter@rmtinc.com>,
" Nakia Addlson <Nakia.Addison@rmtinc.com>; Wally Kurzeja
<Wally Ku:zeja@rmtmc com>, jrheinhardt@whartonnj.com
Subject LEC Source Reduction Progress Update No.@ 5

See Attached Progress Update No. 'S5
Contact me with any questions and/or comments
Regards,

Nicholas J. Clevett

Senior Project Manager

RMT, Inc., Michigan P
:2025 E. Beltllne Ave. SE
Suite 402 - :
Grand Rapids, MI 49546
- (616) 975-5415 (Office)
(616) 975-1098 (Fax)

(616) 780-2398 (Mobile)
Nicholas.Clevett@rmtinc.com

Outgoing messages, along w1th any attachments, are scanned for
viruses prior to ‘sending.

1nformatlon for the sole use(of the 1ntended rec1p1ent Any _
review or distribution by others is strictly prohibited. If you
are not the intended recipient, pledse contact the sender
immediately and delete all copies.
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PROJECT: LEC Remediation Services o - DATE: 2/28/2005

TO:- NIDEP A REF: PPUNo.5
Bureau of Federal Case Management ‘ '
Div. of Responsible Site Party Remed © '
. CNO028
‘ Tretiton, NJ 08625 o

ATTN: _Autiony Cinque __

FTEM NO. COPIES DATE ITEM NIMBER REV NO. DESCRII?TI'

01 1 2/28/2008 | L Pgo_jeqtrmgress'upaamNo.s APP
2 1 2/182005 " Project Progress Update No. 5 Photos . NEW
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L.E. CARPENTER & COMPANY ~ NJD002168748
BOROUGH OF WHARTON, MORRIS COUNTY, NEW JERSEY
SOURCE REDUCTION REMEDIAL PROJECT PROGRESS UPDATE NO. 5

Date:

To:

From:

cC

' February 28, 2005

Stephen C-i’Pofl USEPA o
‘ Anthony Cinque; NJDEP : o

Nicholas J. Clevett, RMT
. | ‘

. Robert Alvey, USEPA _]on Rhemhardt Borough of Wharton
Frances Zizila, USEPA ‘ Dan Oman, RMT
John Prendergast, NJDEP Jim Déxter, RMT
George Blyskun, NJDEP Walter Kurzeja, RMT
© Jim Lewis, LEC Jeff Macri, RMT
Cris Anderson, LEC Dave Pratt, RMT
Ernie Schaub, LEC * Nakia Addison, RMT

Colin Clavadetscher, Morris County

Project No.:  00-06527.09

Subiect: "SOURCE REDUCTION REMEDIAL ACTION

Project Progress Update No. 5 _1 ;

:;n

I SOURCE REDUCTION REMEDIAL ACTIONS - FEBRUARY 18"'“ THROUGH FEBRUARY 25m 2005

L

Continued morning safety briefings (e.g., dl[SCHSSIOIl of dally work scope and associated health and safety
procedures) :

Maintained air monitoring equipment (e.g,, ‘Weather Statlon, Miniram, PID, data loggers etc.) and air
monitoring program (e.g., data log download, grab sampling)

3. Maintained all on-site heavy equipment (e,g, excavators, skid steer, off-road truck, screen, etc.)

Performed and documented daily inspections on the silt fenice as outlined in the certified SESCP

5. Completed the excavation, screening, stockpiling, loadmg and transportation of all lead impacted soil area

(A-1, A-2 and A=3). From Jan 31+ to Feb 182005, a total of 403 tfucks have hauled 9,292 tons of lead
impacted soils off-site for disposal [averaging 620 tons/day of lead soils removed from the site].

Continued to collect.and submit for analysis conﬁrmatory lead soil samples (base and sidewall samples) as
outlined in the RAWP documents (e.g.,, RAWP and regulatory response letters)

Performed additional lead soil excavation and re-conflrmatory sampling (if required) as outlined in the
RAWP in those area which exhibited a lead soil concentrahon >400 mg/kg

Contintied excavatiofi of process waste area/B-1. ]All materials have been placed ori and coveted with poly
sheeting. A total of 96 tons from the B-1 process wastes area have been excavated, screened and
transported off-site as hazardous waste for d1sposa1

Continued excavation and screening of clean soils (C-1). Confirmatory samples (as outlined in the RAWP
documents) of stockpiled clean soils were collected for every 300 cubic yards of material stockpiled.

10. Secured the Streani Encroachment Permit from the NJDEP Land Use Regulation Program. The Freshwater

Wetland General Permit No. 4 (GP4) is antitipated for-approval during the week of February 28, 2005.
Based on the receipt of perimits, excavation, scréening, loading, transportation and disposal of PCB
impacted soils existing within delinéated wetland areas are tentatively scheduled to begin ofi March 1,
2005.



L.E. CARPENTER & COMPANY N]D002168748

BOROUGH OF WHARTON, Momus COUNTY, NEW JERSEY
SOURCE REDUCTION REMEDIAL PROJECT PROGRESS UPDATE NO. 5

IL

PROPOSED SOURCE REDUCI'ION REMEDIAL Acnoilrs - FEBRUARY 28™ THROUGH MARCH 4™ 2005

Coritinué with excavation, screening, loading, off-site transportation of the process waste area B-1
Continue with the excavation, screening, stdckpilﬁ\g', and cofifitmatory sampling the clean soils area C-1
Initiate excavation, screening; stockpxhng, loadmg, transportation and disposal of PCB ifhpacted soils west
of and within permitted wetlands areas existing within the Wharton Enterprise property east of the LEC:
site.
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~ ClientName: o ;
L.E. CARPENTER & COMPANY

Photo No. Date
1 2/19/05

Description
Excavating clean soils (C-1)

View looking northwest
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Wharton, Morris

i+ Site Location: .

County, NJ

Project No.:

00:06527.09

Sy
2/23/05

Photo No.
2 ‘

Description
Excavating B-2 process waste
area.

View looking south southeast

towards the Rockaway River

I\WPGRM\ PJT\00-06527\09\ PPU NO. 5 PHOTOS.DOC

PhotoLog Form F-105 (06/29/04)




Stockpiling B-2 process waste .
area materials

~ ClientName: -~ = Project No
L.E. CARPENTER & COMPANY Whiarton, Morris County, NJ 00-06527.09
Photo No. Date ; '
3 _2/19/05
e

View looking west

Photo No. Date
4 | 218/05

Description

Screening B-1:process waste
area materials

View looking west
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PhidtoLog Form FX105 (06/29/04)






